
Ackerman^oyce
1904054-R8SDMS

From:
Sent:
To:
Subject:

Ackerman, Joyce
Friday, January 26, 2018 8:54 AM

Thomas J. Krasovec
FW: Neuhauser LF: Meeting EPA and Geosyntec Project Coordinator

Dear Tom - The following are my notes from our meeting yesterday morning with the due dates noted. Please do not 

hesitate to contact me. Thank you for your assistance.

The following summarizes the topics discussed at the Site meeting on 1/25/18. Participants were EPA Joyce 

Ackerman, Geosyntec Tom Krasovec, ACT/PSC Hunter Butler, EPA contractor Eric Sandusky, Geosyntec Jackie 

Rowley.

- Tom stated that Stratus intends to comply fully with the AOC.

- Joyce asked if ACT/PSC had been given the green light to begin excavation of soils in Phase 2a. Tom 

said not yet. Joyce and Tom agreed that Geosyntec would report to EPA no later than Monday January 

29, 2018, at noon on this activity. Joyce noted again that this area is bounded by bedrock and no 

excavation would be required below this boundary.

Joyce asked if ACT/PSC had been given the green light to begin excavation of soils in Phase 2b. Tom 

said ACT/PSC could remove soils to get at drums in 2b plus 2 to 3 feet horizontally and vertically. Joyce 

asked about excavation of additional soils beyond this and what was still pending for them to go 

forward on this activity. Tom said there was concern about the total quantity of soils that might need 

to be excavated. Joyce discussed EPA CERCLA cleanups where there might be on-Site treatment 

options to facilitate better options for off-site disposal, e.g., meeting LDR standards or hazardous 

waste characteristics . Tom said they might submit a proposal for an alternative to digging and hauling 

soils. Joyce said EPA's preference would be for some form of removing the 2b soils for disposal off

site. Joyce said if the quantities in 2b turned out to be ridiculously large, then some further discussion 

might be needed.

The group discussed the soils in Phase 1. Joyce said she would talk to CDPHE about coming up with 

some decision criteria to determine whether soils needed to be removed and disposed off-site or could 

be returned to the excavation. Joyce said it may work out that some soils could be left on-Site and 

others would need removal and disposal off-site. Joyce said it would probably be necessary for 

Stratus/Geosyntec to take more samples, including for TCLP analysis, to characterize the soils. Tom 

and Jackie discussed amongst themselves additional sampling in Phase 1. Joyce asked about lab results 

for the sample at depth that Jackie took on Monday, and Tom thought results might be back by the 

end of the day. Tom said he would submit a map of the Phase 1 area showing where samples had 

been taken by noon Friday 1/26/18.

Joyce said that Stratus/Geosyntec should take samples downgradient from Test Pit 9 and get lab data, 

such as 8260 VOCs. If these soils meet decision criteria, they could be left on-site. Tom and Jackie 

discussed sampling for this area amongst themselves.
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Joyce asked when the Phase 3 sludges would begin to be excavated. Tom said he didn't want to begin 

excavating sludge until the disposal facility was identified and confirmed. Discussions are underway 

with a Waste Management facility to see if they will accept the waste.

- The group discussed the surveyed points, including the points for the existing limits of the 

excavations. Tom said they were creating a map with an overlay of the survey points over the EM-61 

metal detections. He said the map overlay would be provided by COB Friday 1/26/18.

- Joyce asked for an e-mail with jpg's of the photos of the IBM drum label and other debris. Tom said he 

would provide them.

Joyce said there was a preference to keep members of the crew to continue work on-site since they 

have knowledge of the findings so far, such as where bedrock is located or areas of high concentrations 

of contaminants. Tom agreed.

Joyce said that on the one hand, Stratus/Geosyntec was stating they would comply with the

AOC. However no decision had been made or communicated regarding the soils in 2a and 2b, which is

required under the AOC. Tom reiterated that there would be compliance with the AOC.

- Tom asked if there were any other issues of concern. Joyce said there was concern with:

• Test America lab situation

• No data validation provided for SUMMA canister sampling and that EPA had been conducting 

validation on that data

• Lack of planning ahead on project

• Daily Field Reports that stated "samples were collected for Joyce Ackerman". Joyce said that the 

samples weren't collected because EPA required them, but because EPA was trying to push the 

planning process forward.
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